

Integration of innovative technology

PROJECT REPORT

Elisabeth Fuchs, July 29, 2022
Last status date: 13.01.2020

Project info

General info

PHASE



Priority

High

Person responsible

Stephanie Koehler

Country

Mexico

PROJECT TITLE

Integration of innovative technology

PROJECT DESCRIPTION

A project to optimize production across sites to achieve a new level of service and productivity.

Project calendar

Start date

03.06.2019


End date

21.02.2020

Last updated

13.01.2020

PROGRESS



Time to next milestone

1 month

Year of effect

2020

Additional info

Project sponsor

Susanne Braun

Area of activity

IT infrastructure

Project type

Product development

Initiative

Organizational development

Initiative type

Strategic

Initiative status

On track

Connected projects

Plant manager recruiting

Stakeholders

Boris Reifenberg (Sponsor), Markus Krivanec (Manager), Thorsten Albrecht (PM Consultant), Peter Manner (Manager)

Milestones

ID	NAME	STATUS	PLANNED DUE DATE	COMPLETION DATE
002	Milestone 2	Red	25.08.22	25.08.22
001	Milestone 1	Yellow	30.08.22	30.08.22

Status

OVERALL STATUS: GREEN

Last status date
13.01.2020

SCOPE: YELLOW

COSTS: GREEN

RISKS: YELLOW

OVERALL STATUS DESCRIPTION

Project has been fully approved internally;
Project is running as planned.


Scope description

Seven innovative ideas have been selected to improve services and productivity;
Production sites are being prepared.

Costs description

The pricing strategy has not been finalized.

PROGRESS



Risks description

ROI may be lower than expected. We must ensure the highest quality of integration.